

---

**ASSET MAINTENANCE PROGRAMME 2015/16**

Committee: Asset Development Committee

Date: 23<sup>rd</sup> March 2016

Author: Open Spaces & Facilities Manager

[Q229]

---

1.0 ISSUE

1.1 To update Members on the Asset Management Planned Maintenance Programme for 2015/16 including spend to date.

2.0 RECOMMENDATION

2.1 Members are requested to note actual spend to the end of February 2016 as set out in Appendix 2

3.0 BACKGROUND/OPTIONS

3.1 The Asset Management Maintenance Programme for 2015/16 is attached at Appendix 1.

3.2 Appendix 3 details the revised maintenance programme, as at 29<sup>th</sup> February 2016, highlighting changes, actual spend and the latest overall budget projections including the impact on the Council's Asset Management Reserve.

3.3 In summary, the main updates to the programme are as follows:

- Actual spend of £237,395 representing 69.6% of total estimated maintenance programme costs.
- Verbal update to be given at Committee

4.0 FINANCIAL IMPLICATIONS/EQUALITY IMPACT ASSESSMENT

4.1 The current projected costs and spend to date are detailed in Appendix 2.

4.2 Further opportunities to complete works in-house are also being investigated to reduce the overall costs of the maintenance plan. The maintenance of street furniture is not included in the plan as this work is currently undertaken by the Community Pay Back Team at no cost for labour to the authority.

4.4 Equality Impact Assessment (EIA) not required.

5.0 APPENDICES

5.1 Appendix 1 – Asset Management Planned Maintenance Programme 2015/16.

5.2 Appendix 2 – Asset Management Planned Maintenance Costs 2015/16.

5.3 Appendix 3 – Variations and Completions against Original Programme 2015/16.

**Background Documents**

None

**Location**

Room 103  
The Grange  
Ely

**Contact Officer**

John Hill  
Chief Executive  
(01353) 616271  
E-mail: john.hill@eastcambs.gov.uk