

AGENDA ITEM NO. 8
[L67]

Burwell Masterplan – Draft Work Programme (subject to confirmation)

Item	Detail	Timescale
STAGE 1 – IDENTIFICATION OF ISSUES & OPPORTUNITIES (July 2011 – October 2011)		
Invite Parish/County to nominate co-optees for working party	Committee section to action	By 22 nd June – (Parish Council have meeting on 28 th June)
Meeting of Working Party	<ul style="list-style-type: none"> • Elect Chair & Co-optees • Review Terms of Reference • Review initial consultation feedback • Discussion on Issues • Agree Work Programme and consultation strategy • Review any sources of potential budget 	July 2011
Desk Top Research – Where are we now?	<ul style="list-style-type: none"> • Key Issues • (Building on previous Core Strategy work already completed) • Check on status of any previous Parish Plan work. 	August 2011
Working Party meeting	<ul style="list-style-type: none"> • Receive desk top research results • Agree village questionnaire 	W/c 5 th September 2011
Issues consultation – What are the issues and opportunities	<ul style="list-style-type: none"> • Questionnaire – to all households via village magazine • Unmanned displays in village shops e.g. Co-op, butchers, school, sports centre, library, other community meeting points • Local champions to distribute questionnaires? 	19 th – 30 th September 2011

	<ul style="list-style-type: none"> Set up database of public contact details for use for next phases of Burwell Masterplan consultation 	
Working Party Meeting	<ul style="list-style-type: none"> Report back results of desk top research and issues consultation Identification of any emerging plan options 	W/c 17th October 2011
STAGE 2 OPTIONS DEVELOPMENT (October 2011 – January 2012)		
Options development work-where do we want to be?	<p>Set up internal ECDC officer working group</p> <p>Wider Community workshop approx 20 invitees to develop up options</p>	<p>October 2011 – November 2011</p> <p>October 2011</p>
Working Party meeting	To approve options proposals for public consultation	W/c 28 th November 2011
ECDC Development & Transport Sub Committee	Special meeting to approve public consultation material	W/c 5th December 2011 Special meeting
	Public exhibition preparation	December 2011
Options Public Exhibition	<ul style="list-style-type: none"> 2 day manned exhibition, subject to budget availability for hiring hall, adverts etc. Questionnaire – all households via village magazine 	9 th – 23 rd January 2012
STAGE 3 – PLAN DEVELOPMENT J(anuary 2012 – July 2012)		
Working Party Meeting	<ul style="list-style-type: none"> Review results from exhibition Decide on preferred options 	W/c 6 th February 2012
	Draft Plan development	6 th February 2012 – 12 th March 2012

Working Party Meeting	Drafts of plan approved	W/c 19 th March 2012
Development & Transport Committee Sub Committee	<ul style="list-style-type: none"> • Report working party comments verbally • Approves draft plan for consultation 	W/c 26th March 2012 Special meeting
	In house printing of final document and exhibition preparation	3 weeks
Public Consultation period	<ul style="list-style-type: none"> • Dissemination of information by poster, email etc • 2 public drop in sessions • Questionnaire – all households via village magazine 	23 rd April 2012 – 1 st June 2012
Working Party Meeting	<ul style="list-style-type: none"> • Review results of public consultation • Finalise draft plan and recommend to Development & Transport Sub Committee for approval 	Mid June 2012
ECDC Development & Transport Sub Committee	Review plan and recommend to Strategic Finance and Policy Committee for approval.	Dates not yet set for these meetings Mid July 2012?
Strategic Finance and Policy Committee	Approve plan as long term vision and policy for Burwell	Dates not yet set for these meetings End July 2012?
Full Council		Dates not yet set for these meetings August 2012?